COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 21/ 2018

ESTI MATE SUMVARY 13: 41: 30
CONTI D: C20591 ESTI MATE NO. 0010 FI NL SPEC YR 2005
PCN: 20591- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 142.0 DAYS TIVE ALLOW 155 WORK DAYS
|-25 RAMP METERS REG ON 1 PERCENT TIME:  91.61 ORI G TI ME ALLON 155 WORK DAYS
PRQJIECT NO. SHE025A- 029
I-25 RAMP METERS REG ON 1
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER DOUGLAS, REG ON 1
ARAPAHCE, REG ON 1
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PER OD ENDI NG 05/ 21/ 2018 DATE TIME STARTED 05/09/2016
12150 E. 112TH AVE. DATE LET 01/ 14/ 2016 DATE WORK BEGAN 05/ 09/ 2016
DATE AWARDED 02/ 04/ 2016 DATE TI ME STOPPED 12/28/2017
DATE CONTRACT EXECUTED 02/26/2016 DATE ACCEPTED 12/ 28/ 2017
HENDERSON CO 80640  (303)286- 8000 DATE NOTI CE TO PROCEED 05/ 09/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,472, 884.53 PARTI Cl PATI NG $  2,472,884.53 $ 0.00
AWARD PRQIECT AMT: $ 2,361,660.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,472, 884.53 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,472, 884.53 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 35, 424. 91
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,472, 884.53 35, 424. 91
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 2,472, 884.53 35, 424. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 35, 42400

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0016

0020

0025

0030

0035

0040

0045

0050

201- 00000

202- 00203

202- 00240

202- 00220

202- 00250

202- 00720

202- 00810

202- 00821

202- 00855

202-01170

202- 05030

C20591
20591-BI D
SHE025A- 029

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Renoval of

*Renoval of

Rem Asphal t

*Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Sawi ng Asphal t

Curb and Gutter

Asphal t Mat (Pl ani ng)

Mat

Pavenent

Mar ki ng

Closed Circuit Canera

Ground Sign

Si gn Panel

Control | er Cabinet

Traffic Signal

Guardrai |

Type 7

Material (10 Inch)

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
2, 025. 00000
155. 000
LF
15. 00000
872. 000
5%
17. 00000
827. 000
sy
5. 03000
0. 000
SF
6. 50000
1. 000
EACH
745. 00000
2. 000
EACH
125. 00000
1. 000
EACH
65. 00000
1. 000
EACH
995. 00000
104. 000
LF
60. 00000
2, 287. 000
LF

1. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

104. 000
0. 000

104. 000

2,287.000
0. 000

2,287.000

Page 2
ESTI MATE RUN 05/ 21/ 2018

13: 41: 30
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 025. 00
0. 00
2,325.00
0. 00
14, 824. 00
0. 00
4,159. 81
0. 00
0. 00
0. 00
745. 00
0. 00
250. 00
0. 00
65. 00
0. 00
995. 00
0. 00
6, 240. 00
0. 00
3, 430. 50



CONTI D: C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20591-BI D ESTI MATE RUN 05/ 21/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0010 13:41: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-00010  *Uncl assified Excavation (Conplete In Place) 4, 250. 000 4, 250. 000
cY 0. 000 0. 00
13. 00000 4, 250. 000 55, 250. 00
0060 203-00062  *Enbankment Material (Conplete In Place) (Special) 1, 460. 000 1, 460. 000
cY 0. 000 0. 00
17. 00000 1, 460. 000 24,820.00
0065 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 85. 000 85. 000
HOUR 0. 000 0. 00
180. 00000 85. 000 15, 300. 00
0075 207-00205  *Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 208-00002 *Erosion Log Type 1 (12 Inch) 1, 970. 000 1, 970. 000
LF 0. 000 0. 00
5. 00000 1, 970. 000 9, 850. 00
0085 208-00035 *Aggr egat e Bag 164. 000 164. 000
LF 0. 000 0. 00
6. 00000 164. 000 984. 00
0090 208-00045 *Concrete Washout Structure 6. 000 6. 000
EACH 0. 000 0. 00
625. 00000 6. 000 3, 750. 00
0095 208- 00050 *StormDrain Inlet Protection 4.000 4.000
EACH 0. 000 0. 00
215. 00000 4. 000 860. 00
0100 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0105 208-00052 *StormDrain Inlet Protection (Type II) 16. 000 16. 000
LF 0. 000 0. 00

65. 00000 16. 000 1, 040. 00



CONTI D

ROADWAY

CAT NO0200

0110 208-00070

0115

208- 00103

0120

208- 00105

0125

208- 00106

0130

208- 00107

0135

208- 00206

0140

210- 00810

0141

210- 00840

0145

210- 00815

0150

212- 00006

0155 212-00032

C20591

20591-BID
SHEO25A- 029

| TEM
DESCRI PTI ON

*Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Er osi on Control

Super vi sor

Reset Ground Sign

Res Traf Sig Pole

Reset Sign Panel

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 450. 00000
0. 000
HOUR
50. 00000
0. 000
HOUR
70. 00000
0. 000
HOUR
130. 00000
20. 000
HOUR
40. 00000
62. 000
DAY
315. 00000
2.000
EACH
160. 00000
8, 690. 260
EACH
1. 00000
1. 000
EACH
75. 00000
1. 430
ACRE
1, 320. 00000
1. 430
ACRE

3, 225. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

62. 000
0. 000
62. 000

2.000
0. 000
2.000

8, 690. 260
0. 000
8, 690. 260

1. 000
0. 000
1. 000

1.430
0. 000
1.430

1. 430
0. 000
1.430
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ESTI MATE RUN 05/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:41: 30

AMOUNT

1, 450

800

19,530

320.

8, 690

75

1,887

4,611.

00

.00

.00

.00

00

00

00

26

00

60

75



CONTI D: C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20591-BI D ESTI MATE RUN 05/ 21/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0010 13:41: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 213-00003 *Mul ching (Weed Free) 0. 850 0. 850
ACRE 0. 000 0. 00
1, 500. 00000 0. 850 1, 275. 00
0165 216-00211  *Soil Retention Bl anket (Excelsior) (Biodegradable 2, 800. 000 2, 800. 000
Class 1)
5% 0. 000 0. 00
2.40000 2, 800. 000 6, 720. 00
0170 304-06000 *Aggregate Base Course (Cl ass 6) 749. 030 749. 030
TON 0. 000 0.00
35. 00000 749. 030 26, 216. 05
0175 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 277.100 277.100
SY 0. 000 0. 00
150. 00000 277.100 41, 565. 00
0180 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 774.580 774.580
TON 0. 000 0.00
135. 00000 774.580 104, 568. 30
0185 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 138. 260 138. 260
TON 0. 000 0. 00
150. 00000 138. 260 20, 739. 00
0190 411-10255 *Enulsified Asphalt (Slow Setting) 281. 200 281. 200
GAL 0. 000 0.00
6. 00000 281. 200 1, 687. 20
0195 503-00018 Drilled Caisson (18 Inch) 60. 000 60. 000
LF 0. 000 0. 00
160. 00000 60. 000 9, 600. 00
0200 503-00036 *Drilled Caisson (36 Inch) 95. 000 95. 000
LF 0. 000 0.00
435. 00000 95. 000 41, 325. 00
0205 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 165. 000 165. 000
LF 0. 000 0. 00
35. 00000 165. 000 5,775. 00
0210 606-00710 *CQuardrail Type 7 (Style CA) 276. 000 276. 000
LF 0. 000 0.00

155. 00000 276. 000 42, 780. 00



CONTI D

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

606- 00900

606- 01340

606- 01370

607-11525

609- 21011

612- 00001

612- 00260

612- 00270

613-00125

613- 00206

613-01200

C20591

20591-BID
SHEO25A- 029

| TEM
DESCRI PTI ON

ROADWAY

*Quardrail

( Speci al)

*End Anchorage Type 3D

*Transi tion Type 3G

*Fence (Pl astic)

*Curb and CGutter Type 2 (Section I-M

Del i neator (Type 1)

Location Marker (Fiber Optic)(Done)

Locati on Marker

(UWility)(Flat Slat)

1-1/4 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
46. 000
LF
380. 00000
1. 000
EACH
1, 200. 00000
1. 000
EACH
1, 875. 00000
619. 000
LF
2.00000
156. 000
LF
35. 00000
20. 000
EACH
75. 00000
6. 000
EACH
80. 00000
93. 000
EACH
75. 00000
910. 000
LF
24. 00000
25, 377. 000
LF
14. 00000
2, 290. 000
LF

9. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

46. 000
0. 000
46. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

619. 000
0. 000
619. 000

156. 000
0. 000
156. 000

20. 000
0. 000
20. 000

6. 000
0. 000
6. 000

93. 000
0. 000
93. 000

910. 000
0. 000
910. 000

25,377.000
0. 000
25,377.000

2,290. 000
0. 000
2,290. 000

Page 6

ESTI MATE RUN 05/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:41: 30

AMOUNT

17, 480

1,200

1,875

1,238

5, 460

1,500

480.

6, 975

21, 840

355, 278

20, 610

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20591-BI D ESTI MATE RUN 05/ 21/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0010 13:41: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 613-04100 El ectrical System Mdifications 1. 000 1.000
LS 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
0275 613-07000 Pul | Box (Special) 21.000 21.000
EACH 0. 000 0. 00
525. 00000 21. 000 11, 025. 00
0280 613-07001 Type One Pull Box 113. 000 113. 000
EACH 0. 000 0.00
950. 00000 113. 000 107, 350. 00
0285 613-07004 Type Four Pull Box 4. 000 4. 000
EACH 0. 000 0. 00
1, 550. 00000 4.000 6, 200. 00
0290 613-07005 Type Five Pull Box 11. 000 11. 000
EACH 0. 000 0.00
2, 000. 00000 11. 000 22,000. 00
0295 613-07029 Pul | Box (24"x24"x12") 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0300 613-10000 Wring 1. 000 1. 000
LS 0. 000 0.00
97, 500. 00000 1. 000 97, 500. 00
0305 613-32350 Li ght Standard Steel (35 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
1, 900. 00000 9. 000 17, 100. 00
0310 613-40010 Li ght Standard Foundati on 9. 000 9. 000
EACH 0. 000 0.00
1, 600. 00000 9. 000 14, 400. 00
0315 613-80130 Service Meter Cabinet 10. 000 10. 000
EACH 0. 000 0. 00
6, 025. 00000 10. 000 60, 250. 00
0320 614-00011 Sign Panel (Cass I) 198. 000 198. 000
SF 0. 000 0.00

30. 00000 198. 000 5, 940. 00



CONTI D: C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20591-BI D ESTI MATE RUN 05/ 21/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0010 13:41: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 614-00012 Sign Panel (Class I1) 691. 000 691. 000
SF 0. 000 0. 00
45. 00000 691. 000 31, 095. 00
0330 614-00041 Si gn Post (Special) 5. 000 5. 000
EACH 0. 000 0. 00
1, 350. 00000 5. 000 6, 750. 00
0335 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 11. 000
Sl i pbase)
EACH 0. 000 0. 00
1, 005. 00000 11. 000 11, 055. 00
0340 614-70225 Traffic Signal Face (12-12) 20. 000 20. 000
EACH 0. 000 0. 00
750. 00000 20. 000 15, 000. 00
0345 614-70336 Traffic Signal Face (12-12-12) 28. 000 28. 000
EACH 0. 000 0. 00
950. 00000 28. 000 26, 600. 00
0350 614-72875 Loop Detector Wre 7,999. 000 7,999. 000
LF 0. 000 0. 00
3.50000 7,999. 000 27,996. 50
0355 614-72878 Traffic Signal Vehicle Detector Anplifier (Loop Type) 22.000 22. 000
4 Cha
( EACH 0. 000 0. 00
830. 00000 22.000 18, 260. 00
0360 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 2.000 2.000
EACH 0. 000 0. 00
7, 305. 00000 2.000 14, 610. 00
0365 614-72887 M crowave Vehicle Radar Detector 11. 000 11. 000
EACH 0. 000 0. 00
9, 900. 00000 11. 000 108, 900. 00
0370 614-80000 Fl ashi ng Beacon 18. 000 18. 000
EACH 0. 000 0. 00
1, 905. 00000 18. 000 34, 290. 00
0375 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

9, 505. 00000 2.000 19, 010. 00



CONTI D: C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20591-BI D ESTI MATE RUN 05/ 21/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0010 13:41: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
9, 950. 00000 2.000 19, 900. 00
0385 614-84100 Traffic Signal Pedestal Pole Al unmi num 19. 000 19. 000
EACH 0. 000 0. 00
2,200. 00000 19. 000 41, 800. 00
0390 614-86006 *Tel emetry (Master) 6. 000 6. 000
EACH 0. 000 0. 00
7, 155. 00000 6. 000 42,930. 00
0395 614-86007 Serial to I P Converter 13. 000 13. 000
EACH 0. 000 0. 00
1, 705. 00000 13. 000 22, 165. 00
0400 614-86105 *Telenetry (Field) 40. 000 40. 000
EACH 0. 000 0. 00
1, 050. 00000 40. 000 42,000. 00
0405 614-86250 Ranp Metering Controller 12. 000 12. 000
EACH 0. 000 0. 00
11, 200. 00000 12. 000 134, 400. 00
0410 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 6, 270. 000 6, 270. 000
LF 0. 000 0. 00
4.00000 6, 270. 000 25, 080. 00
0415 614-87012  *Fiber Optic Ternination Panel (12 Fiber) 12. 000 12. 000
EACH 0. 000 0. 00
305. 00000 12. 000 3, 660. 00
0420 614-87015  *Buffer Tube Fan Qut Kit 12. 000 12. 000
EACH 0. 000 0. 00
210. 00000 12. 000 2,520. 00
0425 614-87320 Closed Circuit Tel evision 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4,300. 00
0430 614-87350 *Test Fiber Optic Cable 1. 000 1.000
LS 0. 000 0. 00

5, 920. 00000 1. 000 5, 920. 00



CONTI D: C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20591-BI D ESTI MATE RUN 05/ 21/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0010 13:41: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 614-87690 *Ethernet Switch 12. 000 12. 000
EACH 0. 000 0. 00
5, 320. 00000 12. 000 63, 840. 00
0440 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
25, 925. 00000 1.000 25, 925. 00
0445 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
105, 000. 00000 1. 000 105, 000. 00
0450 627-00005 *Epoxy Pavenent Marking 5.500 5.500
GAL 0. 000 0. 00
520. 00000 5. 500 2,860. 00
0455 627-00011 *Pavenent Marking Pai nt (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0460 627-30210  *Thernopl astic Pavement Marking (Xwal k- St opl i ne) 438. 000 438. 000
SF 0. 000 0. 00
25. 00000 438. 000 10, 950. 00
0465 630-00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
155. 00000 0. 000 0. 00
0470 630-00012 *Traffic Control Management 140. 000 140. 000
DAY 0. 000 0. 00
965. 00000 140. 000 135, 100. 00
0475 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
21. 00000 2.000 42.00
0480 630-80341  *Construction Traffic Sign (Panel Size A) 17. 000 17. 000
EACH 0. 000 0. 00
5. 00000 17. 000 85. 00
0485 630-80342  *Construction Traffic Sign (Panel Size B) 39. 000 39. 000
EACH 0. 000 0. 00

5. 00000 39. 000 195. 00



CONTI D: C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20591-BI D ESTI MATE RUN 05/ 21/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0010 13:41: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 630-80343 *Construction Traffic Sign (Panel Size O 9. 000 9. 000
EACH 0. 000 0. 00
26. 00000 9. 000 234.00
0495 630- 80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
5, 250. 00000 3. 000 15, 750. 00
0500 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
525. 00000 1. 000 525. 00
0505 630-80370 Concrete Barrier (Tenporary) 860. 000 860. 000
LF 0. 000 0. 00
25. 00000 860. 000 21, 500. 00
0510 630-80380 *Traffic Cone 74.000 74.000
EACH 0. 000 0. 00
1. 00000 74.000 74.00
0515 630-80393  *Stackable Vertical Panels 58. 000 58. 000
EACH 0. 000 0. 00
1. 00000 58. 000 58. 00
0520 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 2.000
(Tenporary)
EACH 0. 000 0. 00
4,200. 00000 2.000 8, 400. 00
0525 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
235. 00000 0. 000 0. 00
0530 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0531 900- 00006 Added Item (Dol lar)/ 3, 558. 740 3, 558. 740
DOL 0. 000 0. 00
1. 00000 3, 558. 740 3,558.74
0535 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20591

PCN: 20591-BID

PRQIECT SHEO25A- 029

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0540 700-70016 F/ A Fuel Cost Adj ustnent

0545 700-70021 F/ A On- The-Job Trai nee

0550 700- 70082 F/ A Furnish & Install Electrica
0555 700- 70230 F/ A Communi cation Lines

0560 700- 70380 F/ A Erosion Contro

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 05/ 21/ 2018

ESTI MATE NO. 0010 13:41: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
Servi ce 138, 313. 310 138, 313. 310
FA 0. 000 0. 00
1. 00000 138, 313. 310 138, 313. 31
4,317.190 4,317. 190
FA 0. 000 0. 00
1. 00000 4,317.190 4,317.19
4, 686. 320 4, 686. 320
FA 0. 000 0. 00
1. 00000 4, 686. 320 4, 686. 32
CAT 0200  CURRENT AMI §$ 2,472,884.53$ 0.00$ 2,472, 884. 53

PRQJECT TOTAL CURRENT AMI $ 2,472,884.53$% 0.008% 2,472,884.53



